
sz: 
de maximis, inc. 

June 13, 2008 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 13-May 2008 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 
• On May 7, CPG representatives attended the Remedial Options Work 

Group held at the Region 2 EPA offices in New York City. 
• On May 22, 2008 CPG held a conference call with EPA to discuss the 

finer segmentation of the top 2 feet of 5 to 1 O cores that will be collected 
as part of the upcoming low resolution coring (LRC) effort. A follow-on 
conference call was held on May 27, at which time eight core locations 
were selected for this finer level segmentation. 
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Correspondence 
• On May 1, EPA provided comments to the CPG on the bathymetry data 

submitted to the Agency on November 30, 2007. On May 16, CPG 
provided EPA with partial responses to EPA comments on the bathymetry 
data. 

• On May 2, CPG sent EPA the revised QAPP/FSP addendum for a low 
resolution coring program for the entire study area. 

• On May 12, 2008 CPG sent EPA a letter regarding the RI/FS project 
schedule. 

• On May 14, 2008 CPG sent EPA a letter regarding the status of EPA's 
preferred modeling contractors. 

• On May 15, EPA sent CPG an e-mail indicating that the CPG should 
consider collection of data for the biological risk assessment as part of the 
low resolution sediment coring program. On May 16, CPG called EPA to 
discuss this suggestion in more detail and to further clarify the nature of 
EPA's request. On May 29, the EPA provided more details regarding the 
nature and extent of the biological data that had been previously 
discussed. 

• On May 15, 2008, CPG submitted the LPRSA Progress report for April to 
EPA. 

• On May 30, CPG submitted to EPA a revised modeling team. 

Work 
• CPG is conducting an internal review of a Draft Feasibility Study Work 

Plan. 
• CPG continued to develop a framework for conducting the risk 

assessment and is awaiting receipt of the EPA and Partner Agencies' (PA) 
comments on the draft 2006 Field Sampling Plan (FSP) Volume 2 to 
complete this framework and to hold an FSP 2 scoping meeting with EPA 
and the PA. 

• CPG is working to update the Conceptual Site Model (CSM) based upon a 
revised sediment stability analysis using the most recent bathymetry data 
collected on the LPR as well as existing river gage and mooring data. 

• CPG is evaluating potential remedial action pilot studies within the 
LPRSA. 

• CPG has been developing scopes for the 2008/2009 RI/FS activities and 
to develop a revised project schedule. However, completion of this effort 
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requires information from the EPA regarding the status of the LRC 
program, the approval of the CPG modeling team, and the receipt of the 
Stakeholder comments on FSP2. 

(b) Results of Sampling and Tests 

• There are no results from this reporting period. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

• CPG is planning initiation of the field work in July following EPA approval 
of the Low Resolution Coring QAPP/FSP addendum that was submitted 
on May 2, 2008. 

• CPG anticipates meetings with EPA to review and discuss unscoped tasks 
in FSP Volume 1 including water column, mudflat, groundwater, and pore 
water sampling. 

• CPG anticipates an FSP Volume 2 scoping meeting with EPA and PA 
following receipt of draft FSP Volume 2 comments from EPA. As part of 
this scoping meeting, the CPG will discuss the draft Risk Assessment 
Framework that has been under development. 

• CPG will continue work to review and evaluate the CSM as new data are 
generated in the LPRSA. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

Without approval of the modeling team, the CPG cannot proceed with any 
modeling efforts. This delay in start of modeling has implications for the overall 
project schedule, as modeling is a critical path activity for the project. 

CPG has been waiting to receive the 2006 Stakeholder comments on draft FSP 
Volume 2. Until these comments are received, the CPG will be unable to address 
the Stakeholder concerns and schedule an FSP scoping meeting to discuss 
them. The delay of this FSP Volume 2 scoping meeting may result in a delay in 
completing the LPRSA RI/FS. 
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CPG is working on a revised RI/FS project schedule. However, CPG cannot 
complete the schedule until decisions on the low resolution sediment coring 
program and modeling team have been made; the CPG has received and 
reviewed the Stakeholder comments on draft FSP Volume 2; and further 
schedule clarification has been made by EPA on their intent to finalize the 
Focused Feasibility Study. It is currently anticipated that a new project schedule 
will be provided as soon as the above information is made available to the CPG. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Megan Grubb, USAGE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Kristine Carbonneau, ENSR 
Dave Nakles, ENSR 
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